AI travel planner

#		START	DUE
	Project Deliverables:	Jul 5	Oct 3
1	Project Proposal	Jul 5	Jul 5
2	Project Schedule	Jul 6	Jul 12
3	Feasibility Report	Jul 6	Jul 12
4	Software Requirements Specification (SRS	Jul 13	Aug 7
5	Software Design Document (SDD)	Jul 21	Aug 7
6	SRS & SDD Submitted	Aug 9	Aug 9
7	Testing Report	Sep 15	Sep 27
8	Final Report	Sep 20	Oct 3
9	Final Presentation	Sep 21	Oct 3
10	Final System Demonstration	Oct 2	Oct 3
12	**Project Management:**	Jul 4	Sep 27
13	Mentor Meeting 01	Jul 4	Jul 4
14	Mentor Meeting 02	Aug 9	Aug 9
15	Mentor Meeting 03	Sep 27	Sep 27
17	**Design:**	Jul 13	Aug 8
18	UI/UX Design	Jul 13	Aug 3
19	System Architecture Design	Jul 13	Aug 8
20	Database Design	Jul 13	Jul 31
22	**Development:**	Aug 1	Sep 16
23	Backend Development	Aug 1	Sep 11
24	Set Up Backend Project	Aug 1	Aug 2
25	Authentication & User Management	Aug 3	Aug 13
26	Destination & Attraction Management	Aug 3	Aug 24
27	AI Planning Engine Development	Aug 3	Sep 7
28	Admin Module	Aug 14	Aug 28
29	Backend API Development	Sep 4	Sep 11
30	Database Implementation	Aug 1	Aug 8
31	Database Setup	Aug 1	Aug 2
32	Database Schema Implementation	Aug 3	Aug 6
33	Populate Sample Data	Aug 7	Aug 8
34	Web Application Development	Aug 1	Sep 11
35	Set Up Web Project	Aug 1	Aug 2
36	Authentication Module	Aug 3	Aug 12
37	Trip Planning Module	Aug 3	Aug 28
38	User Dashboard	Aug 17	Sep 1
39	Admin Interface Development	Aug 17	Sep 7
40	UI Refinement & Responsive Design	Sep 2	Sep 11
41	Mobile Application Development	Aug 1	Sep 13
42	Mobile Project Setup	Aug 1	Aug 3
43	Authentication Module	Aug 4	Aug 11
44	Trip Planning Module	Aug 4	Aug 22
45	Itinerary Management Module	Aug 12	Aug 25
46	User Profile Module	Aug 18	Aug 27
47	Mobile UI Development & Refinement	Aug 4	Sep 13
48	System Integration	Sep 14	Sep 16
49	Web Application Integration	Sep 14	Sep 14
50	Mobile Application Integration	Sep 14	Sep 16
52	**Testing & Quality Assurance:**	Jul 31	Sep 26
53	Unit Testing	Jul 31	Sep 16
54	Integration Testing	Sep 17	Sep 21
55	System Testing	Sep 22	Sep 26
57	**Deployment:**	Aug 4	Oct 1
58	CI/CD Pipeline Setup	Aug 4	Aug 6
59	System Deployment	Sep 27	Sep 30
60	Final System Validation	Oct 1	Oct 1